
Culture of Delta Smelt Budget year: 1998
UC Davis Statement Quarter: 1
CALFED Project Number 98-C02: Phas~ I funded

Total Estimated Cost of Phase I: $194,870
Funding from Federal Bay-Delta Account 194,870
Anyother Funding ¯ 0

Phase I schedule 1 year ,
Phase II schedule 2 years
Total Project Estimat.ed Comp etion Date . 3 years PHASE I PHASI= I PHASI= I ~O

(Quarterly Budget) (FY ’98 Budget) (Three Year Budget) ~.

Accrued Accrued : Remaining " Accrued 3alance to I~.

Budget xp.endi!ur~ Variance ..*~. Budget ixl?en.ditur~ Balance ** Budget Expenditu.res CompletE.*’ ~
Tasl~’l: Consiruction of new fish and rotifer Culture lab. $45,000 $46,078 ($1,078) $65,826 $46,078 $19,748 $65,826 $46,078 $19,748

Schedule: July ’98 through December’98                                                                                                                      Oe~
Percent Work Complete for Task 1: 40%                                                                                                                 ~

ITask 2: Improving spawning performance and maintain rotifer culture $0 $0 $0 " $99,214 $0 $99,214 $99,214 $0’ $99,2,14 I

Schedule: November’98 through June "99 Inn
Percent ~Vork Complete for Task 2: 0% ’

!’[ask.3:Optimize’i~rval culture pFoc~ures. " ’.’ $0 .. $0 $0 $23,427 ’ $(~ $2.3.,427 $2:~,42’~ ~ $0 $23,427
Schedule: March "99 through June ’99                                                                    ~
Percent Work Complete for Task 3: 0%

Task 4: Larval R~aring "~) 0 0 6 403 0 6,403 6,403 0 6,40~3 _
Schedule: June ’99
Percent.Work Complete for Task 4: 0%

Phasel:l’ot~l: $45,000 $46,078 ($1,078) $194,870 $46,078 $148,79211""1 $194.,870

$461.0.7.8’ $!48,792’


